## MEMO

STATES AND A REPORT



ENGINEERING SERVICES, INC.

Date: February 21, 2012

To: Glenn Gross, Urban Planning Administrator Community Development, Planning Division 555 SE Liberty Street, Room 305 Salem, Oregon 97302

RE: Time Extension Request: 4400 – 5200 blocks of Kale Road/Northstar Urban Growth Area Development Permit Case No. 07-1

Dear Glenn:

Pursuant to SRC 63.049(b), we are hereby requesting a time extension for the Northstar Urban Growth Area Development Permit UGA 07-1) approval. Approval was affirmed by the Review Committee on June 25, 2007. On March 30, 2009 and May 17, 2013, the applicant requested 2 year extensions and received approval. The approval now expires on June 25, 2013.

Due to a flooded single family dwelling market, the engineering on the project has still not been completed. Therefore, the applicant is requesting a two year time extension for UGA 07-1. Therefore, extending the date to June 25, 2015.

If you have any questions regarding this issue, please call me at (503) 363-9227.

Sincerely, Eppernst Lawrence T. Epping

Margaret and South Red

**Owner/Applicant** 

cc: File #4519

Multi/Tech Engineering Services, Inc. 1155 13<sup>th</sup> Street SE Salem OR 97302 (503) 363-9227 PHONE (503) 364-1260 FAX office@multitech.ws

